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Alvin C. York Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/001-02-2006   
Baseball Field

$170,000.00 In House (Agency Resources)
Hull-York Lakeland Resource Conserva

Bill Finney
$0.00 Project Not Started 11/06/07: Road contract in progress, ADA will be 

additional services

Grant

168/001-02-2007   
Utilization Plan

$275,000.00 Upland Design Group, Inc. Bill Finney
n/a$0.00 Project Not Started

Processing Contract
11/07/07: Personal Service Contract in draft stage

Planning

168/001-03-2007   
Replace Five HVAC Units

$450,000.00 Armando Basarrate & Assoc., Inc. Stephanie Johnston
Bill Edwards$401,500.00 Design Started - Program Verifica 10/11/07: Designer Agreement executed

11/01/07: Design NTP issued

Renovation

168/001-03-2005   
Energy Savings

$725,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Herb Stonebrook$725,000.00 Final Design

Energy

168/001-02-2005   
Covered Walkway

$396,000.00 Cockrill Design & Planning Inc
Guy M. Knox

Bill Finney
Bill Edwards$275,000.00 Active Construction

Renovation

168/001-01-2006   
Fire Alarm Replacement

$905,000.00 George Armour Ewart Architect
Danny Davis Electric

Bill Finney
Bill Edwards$822,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 10/17/2008

Renovation

168/001-01-2005   
Reroof Main Bldg

$845,000.00 Upland Design Group, Inc.
Turner Roofing Company

Valerie Law
Jonathan Bailey$770,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 7/30/08

Re-roof

7 Projects ( Total Budgeted Cost of Projects )$3,766,000.00

Camp Clements Campus
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

162/003-01-2007   
Life Safety Codes and Paving

$300,000.00 ArchiStructures, Inc. Bill Finney
$170,000.00 Project Not Started

Awaiting NTP
10/09/07: Designer Agreement executed
11/08/07:  $75,000 Supplement in process for ADA Plan

Renovation

1 Project ( Total Budgeted Cost of Projects )$300,000.00

Page 1 of 3Prepared by Real Property Administration



East Tennessee School for the Deaf
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/007-04-2007   
New School Planning

$200,000.00 Blankenship & Partners LLC Bill Finney
New CA East TN$0.00 Project Not Started

Processing Contract
11/07/07: Personal Services Contract in draft stage

Planning

168/007-02-2007   
Codes Compliance Phase 3

$1,600,000.00 George Armour Ewart Architect Bill Finney
New CA East TN$1,443,200.00 Project Not Started

Processing Contract
11/07/07: Design contract in signature process

Renovation

168/007-03-2007   
Maint. Access Road

$2,250,000.00 George Armour Ewart Architect Bill Finney
New CA East TN$2,000,000.00 Project Not Started

Processing Contract
11/07/07: Design contract in signature process

Demolition

168/007-01-2005   
Fire Safety Update - Ph 2

$1,200,000.00 Grieve Associates Architects Bill Finney
New CA East TN$1,100,000.00 Design Started - Program Verifica

ON HOLD
11/07/07: Project on hold awaiting bidding on 
#168/007-02-2004, Fire Code Upgrade Ph 1, Designer 
delays

Renovation

168/007-02-2005   
Pocket Boiler Replc

$1,115,000.00 Vreeland Associates Engineers Stephanie Johnston
New CA East TN$1,017,500.00 Construction Document Phase

Renovation

168/007-02-2004   
Firecode Upgrade Phase 1

$1,930,000.00 Grieve Associates Architects Bill Finney
Bill Edwards$1,730,000.00 Construction Document Phase 8/07/07: NTP to CDP authorized

11/07/07:  Awaiting Fire Marshal approval letter before 
project can advance to bidding phase

Renovation

168/007-05-2005   
Energy Savings

$1,470,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Herb Stonebrook$0.00 Final Design

Energy

168/007-01-2003   
Old Gym Update

$4,812,105.00 Lamar Dunn & Associates Bill Finney
Bill Edwards$4,257,000.00 Bidding Phase

Processing Contract
Bid date 10/31/07
11/08/07: Construction contract is in process

Renovation

168/007-04-2004   
Fire Alarm Sys Replace

$310,000.00 Lamar Dunn & Associates Stephanie Johnston
Bill Edwards$275,000.00 Bidding Phase

Renovation

168/007-04-2005   
Cottage HVAC Replc

$220,000.00 Kelso-Regen & Associates, Inc.
Four Seasons, Inc.

Stephanie Johnston
Bill Edwards$197,000.00 Active Construction 10/24/07: Construction NTP

Renovation

168/007-02-2003   
Renovation to Middle School

$2,900,214.00 Bullock Smith & Partners, Inc.
Southern Constructors, Inc.

Anne Martin
Bill Edwards$2,679,000.00 Substantially Complete

Renovation

168/007-03-2005   
Re-roof Phase 2

$500,000.00 Upland Design Group, Inc.
Henley Roofing Company, Inc.

Valerie Law
Jonathan Bailey$277,507.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 3/01/08

Re-roof

12 Projects ( Total Budgeted Cost of Projects )$18,507,319.00
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Tennessee School for the Blind
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/005-03-2007   
Campus Improvements

$2,524,200.00 Lyle-Cook-Martin Architects, Inc. Bill Finney
$2,236,850.00 Project Not Started

Awaiting NTP
10/29/07: Design Agreement executed

Renovation

168/005-01-2005-02
Gym Renovations-Phase 2

$975,256.00 Moody Nolan LTD, Inc. Valerie Law
Valerie Law$835,850.00 Project Not Started

Processing Contract
11/01/07: Design Agreement in process

Renovation

168/005-02-2007   
Electrical Upgrades

$975,000.00 Mayo Architecture Stephanie Johnston
$880,000.00 Project Not Started

Processing Contract
11/07/07: Design contract in signature process, to 
Comptroller's office 11/02/07

Renovation

168/005-01-2007   
Chiller Replacement

$150,000.00 n/a
n/a

Stephanie Johnston
$150,000.00 Active

Procure by General ServicesRenovation

168/005-02-2006   
Lending Library Relocation

$450,000.00 Mayo Architecture Bill Finney
Gisela Patteson$360,000.00 Construction Document Phase

New Construction

168/005-02-2005   
Energy Savings

$715,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Herb Stonebrook$715,000.00 Final Design

Energy

168/005-01-2005   
Gym Upgrade-Reroof

$1,340,000.00 Moody Nolan LTD, Inc.
Ragan Construction Co. DBA Southern 

Valerie Law
Valerie Law$401,000.00 Active Construction Project was revised by management.  This subscript is 

for roof.  Subscript 02 is for gym renovations.  Money 
was moved by management.  There is no subscript 01.

Re-roof

168/005-01-2006   
Exterior Wall Repairs

$820,000.00 C. A. Smith, P.C.
Mid-Continental Restoration Co., Inc.

Valerie Law
Valerie Law$742,500.00 Active Construction 10/29/07: Construction NTP, RSC 2/25/08

Renovation

8 Projects ( Total Budgeted Cost of Projects )$7,949,456.00

West Tennessee School for the Deaf
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/009-01-2007   
Roof Replacements

$460,000.00 Clark - Dixon Associates Valerie Law
Matthew McDivitt$401,000.00 Schematic Design

Re-roof

168/009-01-2006   
Fire Code Upgrade

$95,000.00 NJC, INC Stephanie Johnston
Matthew McDivitt$77,000.00 Bidding Phase

Renovation

168/009-01-2004   
New Rec & Phys Therapy Bldg

$1,840,000.00 Archimania
Allen Searcy Builder Contractor, Inc.

Bill Finney
Matthew McDivitt$1,592,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 6/28/08

New Construction

3 Projects ( Total Budgeted Cost of Projects )$2,395,000.00

$32,917,775.00Department Totals:  Projects  Valued  at31 ( Total Budgeted Cost of Projects )
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